COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/07/2004

ESTIMATE SUMMARY 10:40:33
CONTID: C13066 ESTIMATE NO: 0012 FINL SPEC YR:1999
PCN: 13066-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 135.0 DAYS TIME ALLOW: 135 WORK DAYS
I-70 OVERLAY PERCENT TIME: 100.00 ORIG TIME ALLOW: 100 WORK DAYS

PROJECT NO: IM 0703-268

RESURFACING I-70 FROM WADSWORTH TO EAST OF PECOS

NAME OF ROAD: I-70
PROJECT COUNTIES: DENVER JEFFERSON, REGION 6
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/07/2004 DATE TIME STARTED 08/07/2002
1800 NORTH TAFT DATE LET 06/27/2002 DATE WORK BEGAN 08/07/2002
DATE AWARDED 07/05/2002 DATE TIME STOPPED 11/25/2003
DATE CONTRACT EXECUTED 07/17/2002 DATE ACCEPTED 11/25/2003
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 08/07/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,371,265.91 PARTICIPATING $ 4,371,085.95 $ 12,824.74
AWARD PROJECT AMT: S  3,796,020.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 4,371,085.95 12,824.74
FUNDS AVAILABLE: $ 179.96 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,371,085.95 12,824.74
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 9,429.74
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,371,085.95 22,254.48
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,371,085.95 22,254.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 22,254.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13066-BID ESTIMATE RUN 06/07/2004
PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00210 *REMOVAL OF CONCRETE PAVEMENT 353.500 353.500
SY 0.000 0.00
15.65000 353.500 5,532.28
0010 202-00220 *REMOVAL OF ASPHALT MAT 15,446.000 15,446.000
sy 0.000 0.00
4.70000 15,446.000 72,596.20
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 231,456.000 231,456.000
SY 0.000 0.00
1.50000 231,456.000 347,184.00
0020 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 120.000 120.000
LF 0.000 0.00
4.45000 120.000 534.00
0021 203-00000 UNCL EXCAV UNCLASSIFIED MUCK EXCAVATION 570.000 570.000
cY 0.000 0.00
11.60000 570.000 6,612.00
0025 202-04000 *PLUG STRUCTURE 1.000 1.000
EACH 0.000 0.00
558.50000 1.000 558.50
0030 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 44.000 44.000
cY 0.000 0.00
45.00000 44.000 1,980.00
0031 203-00062 EMB MATL (CIP) (SPEC) EMBANKMENT MATERIAL FOR 570.000 570.000
PATCHING
cy 0.000 0.00
17.50000 570.000 9,975.00
0035 203-01597 POTHOLING 91.000 91.000
HOUR 0.000 0.00
80.00000 91.000 7,280.00
0040 207-00205 TOPSOIL 3.000 0.000
(4 0.000 0.00
60.00000 0.000 0.00
0045 208-00011 *EROSION BALES (WEED FREE) 9.000 9.000
EACH 0.000 0.00

16.75000 9.000 150.75
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PCN: 13066-BID ESTIMATE RUN 06/07/2004
PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 208-00050 *STORM DRAIN INLET PROTECTION 17.000 17.000
EACH 0.000 0.00
83.75000 17.000 1,423.75
0055 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
726.00000 1.000 726.00
0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0065 210-04020 *MODIFY INLET 1.000 1.000
EACH 0.000 0.00
558.50000 1.000 558.50
0070 212-00050 *S0D 0.000 0.000
SF 0.000 0.00
0.95000 0.000 0.00
0075 214-00000 *LANDSCAPE MAINTENANCE 1.000 1.000
LS 0.000 0.00
5,026.30000 1.000 5,026.30
0080 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 25.000 25.000
EACH 0.000 0.00
30.15000 25.000 753.75
0085 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 30.000 30.000
EACH 0.000 0.00
43.55000 30.000 1,306.50
0090 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 498.670 498.670
TON 0.000 0.00
95.00000 498.670 47,373.65
0091 403-00720 HBP (PATCHING) (ASPH) SMA REPAIRS ON VAZQUES BLVD. 1,624.110 1,624.110
TON 0.000 0.00
66.45000 1,624.110 107,922.11
0095 403-09126 *STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 19,785.810 19,785.810
TON 0.000 0.00

42.50000 19,785.810 840,896.93
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PCN: 13066-BID ESTIMATE RUN 06/07/2004
PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 34,117.430 34,117.430
TON 0.000 0.00
39.75000 34,117.430 1,356,167.84
0101 403-33842 HBP (GR S) (100) (PG 64-22) ASPHLAT FOR SHOULDER 31,151.000 31,151.000
PAVING ON I70
SY 0.000 0.00
5.83000 31,151.000 181,610.33
0105 408-01000 *HOT POURED JOINT AND CRACK SEALANT 28.305 28.305
TON 0.000 0.00
1,850.00000 28.305 52,364.25
0110 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,931.000 15,931.000
GAL 0.000 0.00
0.60000 15,931.000 9,558.60
0115 412-00805 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 353.500 353.500
sy 0.000 0.00
94.95000 353.500 33,564.82
0120 420-00500 GEOTEXTILE (PAVING) 8,564.000 8,564.000
SY 0.000 0.00
0.50000 8,564.000 4,282.00
0125 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000
LF 0.000 0.00
111.70000 8.000 893.60
0130 604-25005 *VANE GRATE INLET (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,584.80000 1.000 5,584.80
0135 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 285.000 285.000
LF 0.000 0.00
13.40000 285.000 3,819.00
0140 607-11525 FENCE (PLASTIC) 105.000 105.000
LF 0.000 0.00
10.00000 105.000 1,050.00
0145 609-24004 *GUTTER TYPE 2 (4 FOOT) 23.000 23.000
LF 0.000 0.00
55.85000 23.000 1,284.55
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PCN: 13066-BID ESTIMATE RUN 06/07/2004
PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0146 900-00014 ADDED ITEM (LUMP SUM)/ COMPENSATION FOR ADDITIONAL 1.000 1.000
PULL BOXES AND 2" CONDUITS
LS 0.000 0.00
4,302.50000 1.000 4,302.50
0150 614-72875 *LOOP DETECTOR WIRE 11,000.000 11,000.000
LF 0.000 0.00
2.25000 11,000.000 24,750.00
0155 625-00000 *CONSTRUCTION SURVEYING 1.000 0.850
LS 0.150 750.00
5,000.00000 1.000 5,000.00
0156 625-00001 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING 39.000 39.000
HOUR 0.000 0.00
100.00000 39.000 3,900.00
0160 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
81,665.00000 1.000 81,665.00
0161 626-00000 MOBILIZATION ADDITIONAL MOBILIZATION COSTS FOR THE 1.000 1.000
MILLING COMPANY.
LS 0.000 0.00
16,373.83000 1.000 16,373.83
0165 627-00002 *THERMOPLASTIC PAVEMENT MARKING 43,904.000 43,904.000
SF 0.000 0.00
1.70000 43,904.000 74,636.80
0170 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,680.000 1,680.000
GAL 0.000 0.00
29.60000 1,680.000 49,728.00
0175 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 7,149.000 7,149.000
SF 0.000 0.00
10.05000 7,149.000 71,847.45
0180 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
13.95000 0.000 0.00
0185 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,034.000 1,034.000
(XWALK-STOPLINE
SF 0.000 0.00
8.95000 1,034.000 9,254.30
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PCN: 13066-BID ESTIMATE RUN 06/07/2004
PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0190 630-00000 *FLAGGING 4,977.500 4,977.500
HOUR 0.000 0.00
20.00000 4,977.500 99,550.00
0195 630-00003 *UNIFORMED TRAFFIC CONTROL 911.500 911.500
HOUR 0.000 0.00
55.85000 911.500 50,907.28
0200 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.900
EACH 0.100 1,116.96
11,169.60000 1.000 11,169.60
0205 630-00007 *TRAFFIC CONTROL INSPECTION 104.000 104.000
DAY 0.000 0.00
250.00000 104.000 26,000.00
0210 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.900
EACH 0.100 1,116.96
11,169.60000 1.000 11,169.60
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 149.000 149.000
DAY 0.000 0.00
500.00000 149.000 74,500.00
0220 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.400 1,787.14
4,467.85000 4.000 17,871.40
0225 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400
EACH 0.600 67.02
111.70000 6.000 670.20
0230 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 81.000
EACH 9.000 1,507.95
167.55000 90.000 15,079.50
0235 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
223.40000 0.000 0.00
0240 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 126.000
SF 14.000 249.90
17.85000 140.000 2,499.00
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PCN: 13066-BID ESTIMATE RUN 06/07/2004
PROJECT : IM 0703-268 ESTIMATE NO: 0012 10:40:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.300 3,015.80
10,052.65000 3.000 30,157.95
0246 630-80359 PORT MESG PANEL USE OF ADDITOINAL VARIABLE MESSAGE 56.000 56.000
BOARDS DURING BRIDGE WORK
DAY 0.000 0.00
182.50000 56.000 10,220.00
0250 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 4.500
TYPE)
EACH 0.500 1,116.95
2,233.90000 5.000 11,169.50
0255 630-80360 *DRUM CHANNELIZING DEVICE 35.000 31.500
EACH 3.500 254.10
72.60000 35.000 2,541.00
0260 630-80370 *CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
11.15000 0.000 0.00
0265 630-80380 *TRAFFIC CONE 500.000 450.000
EACH 50.000 725.00
14.50000 500.000 7,250.00
0270 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 2.000
DAY 0.000 0.00
7,500.00000 2.000 15,000.00
0275 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
4,467.85000 0.000 0.00
0280 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.100 1,116.96
11,169.60000 1.000 11,169.60
0285 700-70002 F/A ANTICIPATED CMO 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 13066-BID ESTIMATE RUN 06/07/2004
PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0295 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 79,993.650 79,993.650
FA 0.000 0.00
1.00000 79,993.650 79,993.65
0300 700-70020 F/A ON-THE-JOB TRAINEE 597.600 597.600
EACH 0.000 0.00
1.00000 597.600 597.60
0305 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70025 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 16,772.010 16,772.010
FA 0.000 0.00
1.00000 16,772.010 16,772.01
0315 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70320 F/A SPRINKLERS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70380 F/A EROSION CONTROL 2,000.000 2,000.000
FA 0.000 0.00
1.00000 2,000.000 2,000.00
0330 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0351 519-00100 EPOXY EPOXY PAINT REPLACING REGULAR PAINT FOR WINTER 484.000 484.000
GAL 0.000 0.00
55.00000 484.000 26,620.00
0411 620-00002 FIELD OFFICE (CL 2) MCR LINE ITEMS 3 AND 4. 1.000 1.000
EACH 0.000 0.00
6,323.00000 1.000 6,323.00
0421 601-03020 CONC CL D (MISC) PRICE ADJUSTMENT FOR NEW CEMENT 59.690 59.690
cy 0.000 0.00

485.41000 59.690 28,974.12
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PROJECT : IM 0703-268 ESTIMATE NO: 0012 10:40:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0422 900-00014 ADDED ITEM (LUMP SUM)/ EMERGENCY POT HOLE PATCHING ON 1.000 1.000
I70 WESTBOUND
L S 0.000 0.00
3,400.00000 1.000 3,400.00
0423 605-82200 FRENCH DRAIN FRENCH DRAIN UNDERNEATH PECOS BRIDGE 300.000 300.000
LF 0.000 0.00
45.28000 300.000 13,584.00
0424 201-00002 CLEARING 1.000 1.000
L S 0.000 0.00
39,318.57000 1.000 39,318.57
CAT 0200 CURRENT AMT § 4,069,715.48 $ 12,824.74 % 4,069,535.48
CAT NO0300 E-16-EY
0335 202-05150 *SANDBLASTING 5,040.000 5,040.000
SF 0.000 0.00
1.95000 5,040.000 9,828.00
0340 518-03000 *SAWING AND SEALING BRIDGE JOINT 0.000 0.000
LF 0.000 0.00
17.80000 0.000 0.00
0345 601-06100 *CONCRETE (PATCHING) 13.290 13.290
cYy 0.000 0.00
2,010.55000 13.290 26,720.21
CAT 0300 CURRENT AMT § 36,548.21 $ 0.00s 36,548.21
CAT NO0301 E-16-FW
0350 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 42.000 42.000
sY 0.000 0.00
27.90000 42.000 1,171.80
0355 206-00100 *STRUCTURE BACKFILL (CLASS 1) 9.000 9.000
cY 0.000 0.00
27.90000 9.000 251.10
0360 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 8.160 8.160
cYy 0.000 0.00
446.80000 8.160 3,645.89
CAT 0301 CURRENT AMT § 5,068.79 $ 0.00s 5,068.79



CONTID: C13066 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 13066-BID ESTIMATE RUN 06/07/2004
PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0302 E-16-FZ
0365 202-05150 *SANDBLASTING 13,640.000 13,640.000
SF 0.000 0.00
1.95000 13,640.000 26,598.00
0370 518-03000 *SAWING AND SEALING BRIDGE JOINT 349.000 349.000
LF 0.000 0.00
17.80000 349.000 6,212.20
0375 601-06100 *CONCRETE (PATCHING) 36.570 36.570
cy 0.000 0.00
2,010.55000 36.570 73,525.81
CAT 0302 CURRENT AMT $ 106,336.01 $ 0.00s 106,336.01
CAT NO0303 E-16-DI
0380 518-03000 *SAWING AND SEALING BRIDGE JOINT 220.000 220.000
LF 0.000 0.00
17.80000 220.000 3,916.00
0385 601-06100 *CONCRETE (PATCHING) 0.000 0.000
cYy 0.000 0.00
2,010.55000 0.000 0.00
CAT 0303 CURRENT AMT § 3,916.00 $ 0.008$ 3,916.00
CAT NO0304 E-16-DY
0390 518-03000 *SAWING AND SEALING BRIDGE JOINT 204.000 204.000
LF 0.000 0.00
17.80000 204.000 3,631.20
0395 601-06100 *CONCRETE (PATCHING) 22.430 22.430
cy 0.000 0.00
2,010.55000 22.430 45,096.64
CAT 0304 CURRENT AMT $ 48,727.84 $ 0.00$ 48,727.84
CAT NO0305 E-16-DN
0400 518-03000 *SAWING AND SEALING BRIDGE JOINT 204.000 204.000
LF 0.000 0.00
17.80000 204.000 3,631.20
0405 601-06100 *CONCRETE (PATCHING) 11.600 11.600
cYy 0.000 0.00
2,010.55000 11.600 23,322.38
CAT 0305 CURRENT AMT § 26,953.58 §$ 0.008$ 26,953.58
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CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0410 620-00002 *FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,000.00000 1.000 32,000.00
0415 620-00012 *FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,000.00000 1.000 32,000.00
0420 620-00020 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

CAT 0400 CURRENT AMT $ 74,000.00 $ 0.00$ 74,000.00

PROJECT TOTAL

CURRENT AMT §

4,371,265.91 3

12,824.74 % 4,371,085.91



